2014-02-25

DAVID HUER

dhuer.htpwebdesign.ca

LIFTOFF – IN-CLASS TEAM PLAN for TSP IN-COURSE PROGRAM WEBSITE

TSP	WEBSITE PHASE WATERFALL 1.0			TARGET DATE
	Agile_01.1	UX/Design Brief	18-Nov-13	1-Dec-13
	Agile_01.2	Submit Brief	2-Dec-13	2-Dec-13
	Agile_01.3	Obtain Approval		4-Dec-14
	Agile_02.1	Initiate Alpha Build		4-Dec-14
	Agile_02.2	Last Class	FRI	13-Dec-13
	Agile_03.1	Pre-UX Testing Day	MON	7-Jan-14
	Agile_03.2	User Testing Prep	7-Jan-14	8-Jan-14
	Agile_03.3	Beta Build	8-Jan-14	13-Jan-14
		Submit		14-Jan-14

	1		2		3		4	
	Plan	Actual	Plan	Actual	Plan	Actual	Plan	Actual
BRANDING	3		3		3		5	
· Develop Design Agency Brand	X	X	X	X	X	X	X	X
· Develop Client Brand	X	X	X	X	X	X	X	X
PLANNING	3		3		3		5	
· Planning, Managing & Executing Projects					X		X	X
· Scheduling Agile, Waterfalls & Milestones	X	X					X	X
· Gathering, Analyzing & Validating Content	X	X	X		X		X	X
DESIGN	3		4		4		4	
· UI / UX User Design	X	X	X	X	X	X	X	X
· Navigation Analysis	X	X	X	X	X	X	X	X
· Wireframing	X	X	X	X	X	X	X	X
· Graphic Design Studies					X	X	X	X
· Design Mockups	X	X	X	X	X	X	X	X
· Sketching, Graphic & Logo Elements	X		X		X	X	X	X
· Graphic Navigation Elements	X	X			X	X	X	
CODING	5		2		5		2	
· Code Planning and Writing	X	X			X	X	X	X
· HTML5, CSS3	X	X			X	X	X	X
· jQuery	X	X			X	X		
· Javascript	X	X			X	X		
· Json/Ajax	X	X						
· Ruby-on-Rails	X	X						
· PHP/mySQL	X	X						X
· Gathering & Validating Data		X					X	X
· Validation & Debugging Code		X						
· Graphic Navigation Coding	X	X	X		X	X	X	X
· User Testing Analysis Prep			X	X			X	X
· User Testing Test Prep	X	X	X	X		X	X	X
· User Testing	X	X	X	X		X	X	
· UX Reporting		X						X
Client Contact	2		4		2-3		4	
· Coordinating		X			X		X	X
· Proposal Content	X	X	X	X	X	X	X	X
· Proposal Writing & Editing	X	X	X	X	X	X	X	X
· PowerPoint Presentations	X	X			X	X	X	X
· Reviewing Client Response		X				X	X	X
· Reporting		X				X		X